

cbee x Spurt Studios

Phase 2

Native camera. Reels feed. iOS build. Four weeks. ₹60,000. Plus a moderation MVP carved in and a Welcome Pack for Swaroop, free.

At a glance

Client	Swaroop B S — cbee, Bangalore pet-parent social network
Lead	Bhaskar Datta P — Spurt Studios, Bangalore
Engagement	₹60,000 fixed · 4 weeks · 40 / 30 / 30 milestones
Codebase	Capacitor 7 → 8 · Vite 7 · React 18 · TS 5.9 · Supabase + R2 · ~13,800 LOC
Phase 2 ships	In-app camera + Reels + iOS build + Report MVP + R2 media
Phase 2 doesn't ship	Store submission · ML ranking · Stories · Live · Filters
Operating cost	~₹3,000/mo at launch · ~₹13,600/mo at 10k DAU · scales linearly
Realistic go-live	3–6 weeks AFTER handoff (Apple review + Google Play 14-day test)

“The schema for posts already supports videos. Phase 1 just never built the camera, capture, or vertical-feed UI on top. So Phase 2 unlocks capability the database has had all along — not adding new content type, just finally rendering it.”

Why this brief exists

This document is the 4-page reading version of the full *cbee_phase2_docs* package — designed to be skimmed end-to-end in ten minutes, in bed, with a beer. The full docs are for working sessions in Cursor/Windsurf/Claude Code. This brief is for getting the shape of the engagement into your head fast.

What ships, what doesn't

In scope, locked

Detail	
ra	Full-screen, gridlines (off / 3×3 / 1:1 / 4:5 / 9:16), photo + video (≤60s), tap-to-focus, pinch-to-zoom, flip, flash
	Vertical swipe at /reels · autoplay-on-snap · long-press pause · double-tap like · view tracking · network-aware preload
	Bundle id renamed to app.cbee.in · /ios scaffolded · Info.plist permissions · push capability · signed Xcode archive
	media_kind · media_aspect_ratio · duration_seconds · thumbnail_url · is_featured · view_count · reel_views table · reports table · p
	Reels tab in center · Upload moves to FAB on Home/Search · gesture-safe areas via env() vars
	Three-dot menu · 7 reasons · admin triage SQL · ~4 hours carved in
	Node 22+ · edge-to-edge · SPM/CocoaPods opt · @capgo/camera-preview
	Apple Dev + Google Play setup guides for Swaroop · linked tutorials · privacy policy template

Out of scope — Phase 3 conversations

Store submission. ML feed ranking. Stories (24h ephemeral). In-app video editing, filters, music. Live streaming. Monetization (tips/subs/ads). Web companion app. Server-side transcoding (Mux/Bunny). Full moderation queue UI. Block-user mechanism. Automatic content classification. Test framework. Onboarding redesign. Each of these is a real conversation — just not for this ₹60k.

Performance promises — qualified honestly

Promise	Scope qualification
Video starts in <1.5s	On WiFi. Cellular falls back to preload=none + tap-to-start. No time promise on cellular.
60fps Reels swipe	On Pixel 7 / Samsung A55 (mid-range). No jank >200ms on Redmi 12 (low-end 4GB).
Camera <800ms to preview	On mid-range Android. iPhone 13+ inherits.
No crashes	On the 4 reference devices through the test matrix. Other devices best-effort.

The decisions that shape this sprint

ADR-002 · Use @capgo/camera-preview, not @capacitor-community/camera-preview

Built-in setGridMode for 3×3/4×4 gridlines (no SVG layer to maintain). EXIF data on capture. getSafeAreaInsets() for Cap 8's edge-to-edge. storeToFile:true to dodge the 30MB-base64 bridge cliff. showSettingsAlert:true for permission-denied deep-link.

ADR-003 · Bundle ID rename app.netlify.cbee → app.cbee.in on Day 1

Bundle IDs are permanent once on the store. "app.netlify.cbee" is a Lovable artifact and looks unprofessional. Rename costs 30 minutes Day 1; impossible Day 15.

ADR-008 · Supabase Storage public URLs, not Mux/Bunny

Zero new infra. Adequate to ~100k DAU. Documented escape hatch: if Supabase egress > 500GB/month, migrate to Mux (\$0.005/min) or Bunny (\$0.01/GB) as Phase 3 add-on. Costs **\$58/month** over-quota at 100 DAU watching 10 reels/day each.

ADR-010 · Carve in Report MVP — ~4 hours inside ₹60k

Google Play and App Store both require an in-app way to report user-generated content. Without it, the apps can be rejected. The MVP is one button + one table + one saved SQL query. Worth 4 hours to avoid potential rejection on Day 1.

ADR-013 · Performance promises qualified by network + device

The original brief's "Reels start in <1.5s + 60fps" was a quietly impossible universal promise. Honest scope: WiFi-only for <1.5s. Mid-range Android for 60fps. Low-end gets "no jank >200ms" instead. Demoable, achievable.

ADR-014 · Spurt does not submit to stores; Swaroop does, with the Welcome Pack

Apple review (1-14 days) and Google's 14-day closed test don't fit in a build sprint. Submission requires Swaroop's developer accounts under his name. The Welcome Pack carves this out: full instructions + linked tutorials + privacy policy template.

ADR-017 · Cloudflare R2 from Day 1 for media storage

Photos and videos go to Cloudflare R2, not Supabase Storage. R2 has zero egress fees at any scale — the only major object store with this property. Supabase-only path would cost ~₹28,000/mo at 1k DAU and ₹2.8 lakh/mo at 10k DAU. R2 path costs ~₹3,900/mo and ₹13,600/mo for the same scales. 0.5 day extra setup on Day 1 vs a forced migration later, at exactly the moment it would hurt most.

The sprint — 20 working days

Week 1 · Foundation

Cap 8 upgrade, bundle ID rename, iOS scaffolding via cap add ios with CocoaPods, camera plugin spike, DB migration with the **critical backfill** for legacy video posts, Cloudflare R2

bucket + signed-URL edge function. Demo #1 + 40% invoice Friday.

Week 2 · Camera

NativeCameraSheet (Radix Dialog full-screen), GridlinesOverlay (SVG, 5 modes), ShutterButton (tap=photo, hold=video, auto-stop 60s), tap-to-focus + pinch-to-zoom gestures, UploadPage integration with thumbnail generation, gallery 60s cap, bottom nav reshuffle with FAB. Demo #2 Friday.

Week 3 · Reels

useReels with cursor pagination, useReelView with 1.5s dwell tracking, ReelsFeed with 3-slide mount window (the critical perf knob), ReelSlide with autoplay/mute/double-tap/long-press gestures, ReelOverlay, ReportButton + ReportDialog. Demo #3 + 30% invoice Friday.

Week 4 · Polish & handoff

Full device matrix QA on Pixel 7 + Samsung A55 + Redmi 12 + iPhone. Bug fixes. Generate keystore + signed AAB + verify with bundletool. Xcode archive + .ipa export. Two training videos (user tour + admin moderation). Store-listing kit. Welcome Pack PDF delivery. Encrypted keystore handoff. Final 30% invoice.

What it costs Swaroop to run

The R2-from-Day-1 architecture (ADR-017) gives cbee a cost curve that scales smoothly with usage. The bill grows with active users; the codebase doesn't. Below is the realistic operating cost at five scales.

Daily active users	Monthly egress*	R2 cost	Supabase	Total/month (USD ≈ INR)
0 (launch)	0	\$0	\$25	~\$34 · ₹2,900
100	370 GB	\$0 (free tier)	\$25	~\$34 · ₹2,900
1,000	3.7 TB	~\$12	\$25	~\$46 · ₹3,900
10,000	37 TB	~\$116	\$35	~\$160 · ₹13,600
100,000	370 TB	~\$1,155	~\$45	~\$1,225 · ₹1,04,000

*Includes video and image bytes served to users. R2 charges \$0 for egress at any scale — this is the architectural win. Storage is \$0.015/GB/mo; reads are \$0.36/M ops. Conversion at ₹85/USD.

What the bill would have been on Supabase Storage

For context: if we'd built Phase 2 with the originally-proposed Supabase posts-media bucket, Supabase's \$0.09/GB egress would have produced these bills at the same scales:

Daily active users	Supabase-only monthly	R2 architecture	Difference
100	\$25	\$34	negligible (R2 saves \$0)
1,000	\$336	\$46	R2 saves \$290 · ₹24,650/mo
10,000	\$3,355	\$160	R2 saves \$3,195 · ₹2.7 lakh/mo
100,000	\$33,325	\$1,225	R2 saves \$32,100 · ₹27 lakh/mo

The point of the architecture

Swaroop scales cbee by paying more in dashboards, not by rewriting code. Between 0 and 100,000 DAU, the codebase does not change. The bill grows linearly with engagement. No surprise cliffs, no forced migrations, no broken launches at the worst possible moment. Full breakdown and monthly monitoring checklist: docs/operations/cost_model.md.

After handoff — Swaroop's road to live

The original brief implied 1-7 days from handoff to App Store live. That was generous to the point of misleading. Real-world timelines for a fresh developer account in 2026:

Phase	Best case	Typical	Worst case
Apple Dev enrollment (India app-only)	4 hrs	24-48 hrs	1-2 weeks
Google Play account approval	Same day	1-3 days	1 week
Google Play 14-day closed test (personal)	14 days	14 days	16 days (incl. recruit time)
Google production access review	Hours	1-3 days	1 week
Apple App Store review	24 hrs	1-3 days	14 days
TOTAL from "start enrolling" to "both live"	3 weeks	~4-5 weeks	~6 weeks

The Google Play 14-day rule is the part that surprises everyone — introduced November 2023, reduced from 20 to 12 testers December 2024, still in effect 2026. Personal accounts **MUST** run a 14-day closed test with 12 active testers before publishing to production. Organization accounts skip this (but need a D-U-N-S Number).

Where Spurt's involvement ends

Engagement formally ends Day 20 with the handoff package. Spurt is reachable best-effort during the submission window for rejection feedback and critical bugs. Day-to-day ops (uploading new releases, content moderation, customer support, marketing) are Swaroop's. Phase 3 retainer available if Swaroop wants continued support.

The handoff package

Signed app-release.aab	Android, uploadable to Play Console
cbee-release.jks (GPG-encrypted)	Android keystore — the irreplaceable artifact
cbee-2.0.0.xcarchive + .ipa	iOS, uploadable to App Store Connect
cbee_user_tour.mp4	3-min training video for end users
cbee_admin_moderation.mp4	3-min training video for Swaroop
Store-listing kit	Descriptions, screenshots, keywords
docs/handoff/going_live.md	Submission walkthrough
welcome_pack/	Apple Dev + Google Play setup with linked tutorials
Full docs/ tree	27 files of context for current and future devs
Git tag v2.0.0	On the cbee repo, all Phase 2 commits squash-merged

Full context, file-by-file, lives in **docs/**. Day-by-day plan lives in **sprint_plan.html**.
Swaroop's reading lives in **welcome_pack/**. This brief is the road map; those are the road.